


Regional Bikeway Program Status Update

November 12, 2025

In 2013, the Board of Directors approved a \$200 million initial investment of TransNet funds, through the TransNet Extension Ordinance Bicycle, Pedestrian & Neighborhood Safety Program, to implement the Regional Bike Plan Early Action Program (EAP).

Since the approval of the EAP, 13 projects have opened to the public, 7 are in construction, and 7 projects are in the final design phase. The initial investment has allowed the EAP Program to leverage \$218 million of TransNet funding to include \$321 million of Federal, State and Local funding.



Projects in construction: Bayshore Bikeway: Barrio Logan, Border to Bayshore Bikeway, Imperial Avenue Bikeway, Uptown Bikeways: Eastern Hillcrest, Inland Rail Trail 3B, Uptown Bikeways: Washington Street, North Park | Mid-City Bikeways: University Avenue.

Projects anticipated going into construction next year: Bayshore Bikeway: Barrio Logan Phase 2, North Park | Mid-City Bikeways: Orange Avenue, North Park | Mid-City Bikeways: Central Avenue.

