




TransNet Major Corridor and Regional Bikeway Program of Projects: Quarterly Status Report

TransNet Independent Taxpayer Oversight Committee | Item 6
David Cortez, Director, Engineering and Construction
Omar Atayee, Principal Engineer, Program Project Management
November 12, 2025


TransNet Regional Bike Early Action Plan (EAP)

- Board approved \$200M in 2013 to Implement identified high-priority projects (77 Miles)
- Create vibrant, safe, and inviting streets that improve neighborhood connections
- Encourage more people to ride bikes for everyday trips
- Provide links to existing regional bike network corridors
- Improve safety for all street users



TransNet Extension Ordinance

Flow of Funds




On May 14, 2021, the SANDAG Board of Directors, acting as the San Diego County Regional Transportation Commission, approved an adjustment to increase the administrative expense limitation from 1% to 2% beginning in FY 2022.

TransNet BPNS Leveraging: 2.5 to 1

| Funding Category | Funding Total | Percentage |
|----------------------|----------------------|-------------|
| Federal | \$166,511,754 | 31% |
| State | \$86,369,709 | 16% |
| Local | \$69,027,608 | 13% |
| TransNet | \$218,257,508 | 40% |
| Total Funding | \$542,166,579 | 100% |

Funding Leveraging



TransNet Regional Bike Early Action Plan (EAP)




18+ Miles of Projects In Construction

In Construction:

- North Park/Mid City: University Bikeway
- Uptown Bikeways: Washington Street
- Uptown Bikeways: Eastern Hillcrest
- Imperial Avenue Bikeway
- Inland Rail Trail 3B
- Border to Bayshore Bikeway
- Bayshore Bikeway: Barrio Logan




University Bikeway Connections



Roadway Improvements



Street Repairs



Bus Islands



Bicycle Boulevard




Buffered Bikeway



Separated Bikeway



Curb Access for Wheelchair Users




Landscaping





Signal Optimization

University Bikeway



Types of Intersection Improvements



Bike Friendly

Protected

Enhanced Pedestrian Crossing

Construction Projects

Bayshore Bikeway: Barrio Logan Phase 1



Inland Rail Trail 3B



Construction Projects


Bayshore Bikeway: Barrio Logan Phase 1



32nd Street and Harbor Drive Bridge Demolition

3 Projects To Be Advertised This Year

Orange Avenue Bikeway - Advertised



*Bid opening 11/19/2025

Central Avenue Bikeway



*To be advertised this year

Bayshore Bikeway: Barrio Logan Phase 2 - Advertised



*Bid opening 12/10/2025

Projects in Planning/Design Phase

- North Park|Mid City Bikeways: Robinson Bikeway
- North Park|Mid City Bikeways: Howard Bikeway
- Uptown Bikeways: Mission Hills and Old Town Bikeway
- Inland Rail Trail Phase 4
- South Bay to Southeastern Bikeway
- Pacific Highway Multimodal Access Corridor

Program Risks

- Inflation, tariffs and other economic factors
- Active construction market, less bids/competition
- Delays in permitting
- Construction delays, unforeseen conditions
- Deferred maintenance
- Grant funding deadlines
- Available funding

Stay connected with SANDAG

Explore our website

➤ SANDAG.org/funding/transnet
Transnetdashboard.sandag.org

🔍 Follow us on social media:
[@SANDAGregion](https://twitter.com/SANDAGregion) [@SANDAG](https://twitter.com/SANDAG)