


## Regional Bikeway Program Status Update

February 11, 2026

In 2013, the Board of Directors approved a \$200 million initial investment of TransNet funds, through the TransNet Extension Ordinance Bicycle, Pedestrian & Neighborhood Safety Program, to implement the Regional Bike Plan Early Action Program (EAP).

Since the approval of the EAP, 13 projects opened to the public, seven (7) are in construction, and seven (7) projects are in the final design phase. The initial investment has allowed the EAP Program to leverage \$218 million of TransNet funding to include \$321 million of Federal, State and Local funding.



**Projects in construction:** Bayshore Bikeway: Barrio Logan, Border to Bayshore Bikeway, Imperial Avenue Bikeway, Uptown Bikeways: Eastern Hillcrest, Inland Rail Trail 3B, Uptown Bikeways: Washington Street, North Park | Mid-City Bikeways: University Avenue.

**Projects anticipated going into construction this year:** Bayshore Bikeway: Barrio Logan Phase 2, North Park | Mid-City Bikeways: Orange Avenue, North Park | Mid-City Bikeways: Central Avenue.

