

## Project Schedule Extensions

*Board Policy No. 035:* Competitive Grant Program Procedures authorizes the Chief Executive Officer to approve requests by grantees for project schedule extensions of up to twelve months. The delegated action(s) to report to the Board are summarized below:

Contract No.	Grantee	Project	Justification	Extension (in Months)	From	To	Date Signed
6000333	City of National City	Own National City	The California Department of Housing and Community Development (HCD) provided a six-month extension of the expenditure deadline for the Regional Early Action Planning (REAP) 2.0 program.	5	3/31/2026	8/31/2026	3/4/2026
6000330	City of San Diego	Affordable Home Development Master Plan	The California Department of Housing and Community Development (HCD) provided a six-month extension of the expenditure deadline for the Regional Early Action Planning (REAP) 2.0 program.	5	3/31/2026	8/31/2026	3/23/2026