

Project Schedule Extensions

Board Policy No. 035: Competitive Grant Program Procedures authorizes the Chief Executive Officer to approve requests by grantees for project schedule extensions of up to twelve months. The delegated action(s) to report to the Board are summarized below:

Housing Acceleration Program

Contract No.	Grantee	Project	Justification	Extension (in Months)	From	To	Date Signed
6000323	City of Santee	Land Use Element Update	HCD extended the HAP 2.0 expenditure deadline by 6 months, offering grantees additional time to complete their projects.	5	3/31/2026	8/31/2026	12/19/2025
6000325	City of Encinitas	Housing Production Assistance	HCD extended the HAP 2.0 expenditure deadline by 6 months, offering grantees additional time to complete their projects.	5	3/31/2026	8/31/2026	12/4/2025
6000331	City of Del Mar	Implementation of Housing Element Program 6G Objective Design Standards and Programs 4A/4B Efforts to Address the Needs of Special Needs Households in the City of Del Mar	HCD extended the HAP 2.0 expenditure deadline by 6 months, offering grantees additional time to complete their projects.	5	3/31/2026	8/31/2026	11/28/2025
6000326	City of Del Mar	Housing Element Program 3A Lower Income Affordable Housing on State Fairgrounds Property in Del Mar	HCD extended the HAP 2.0 expenditure deadline by 6 months, offering grantees additional time to complete their projects.	5	3/31/2026	8/31/2026	11/28/2025
6000328	City of San Diego	Inclusive Public Engagement Guide	HCD extended the HAP 2.0 expenditure deadline by 6 months, offering grantees additional time to complete their projects.	5	3/31/2026	8/31/2026	11/26/2025
6000337	City of San Diego	Development Impact Fee Assistance for Affordable Homes (DIFAAH) Pilot Program	HCD extended the HAP 2.0 expenditure deadline by 6 months, offering grantees additional time to complete their projects.	5	3/31/2026	8/31/2026	11/26/2025
6000362	County of San Diego	Final Engineering for Campo Road Reconfiguration; Housing-Supportive Infrastructure to Encourage Community Revitalization	HCD extended the HAP 2.0 expenditure deadline by 6 months, offering grantees additional time to complete their projects.	5	3/31/2026	8/31/2026	11/21/2025