



PUBLIC WORKS

MARISA K. BARRIE, PE
DIRECTOR

5510 OVERLAND AVENUE, SUITE 410, SAN DIEGO, CALIFORNIA 92123-1237
(858) 694-2212

August 15, 2025

Maryam Babaki, Chair
TransNet Independent Taxpayer Oversight Committee
c/o San Diego Association of Governments
1011 Union Street, Suite 400
San Diego, CA 92101

Dear Chair Babaki,

TransNet Local Street and Road funds are essential to advancing a diverse portfolio of transportation improvements in unincorporated communities. The County of San Diego primarily uses these funds for large-scale roadway improvements that require multiple years for sufficient funding to accumulate, as well as long timelines for project development and construction. Two projects currently under construction are:

- CNTY21 Bradley Avenue at SR-67
- CNTY86 Roadway Maintenance and Overlay

Several projects have experienced delays due to required redesigns, utility relocations, and challenges related to right-of-way acquisitions. Construction on these projects is expected to begin in the next few years and will utilize a significant proportion of the County's TransNet balance. These projects include:

- CNTY14A South Santa Fe Avenue South
- CNTY24 Cole Grade Road
- CNTY88 Ashwood Street Corridor Improvements
- CNTY90 Camino Del Rey Drainage Improvements
- CNTY99 Etcheverry Road
- CNTY102 Riverford Road Intersection at SR 67
- CNTY103 Rancho Santa Fe Roundabouts

As these projects progress to the construction phase, TransNet spending will be reported to the Independent Taxpayer Oversight Committee (ITOC) and is expected to exceed the 75% threshold by the end of 2028.

If you have any questions or need additional information, please contact me at (858) 869-5815 or via e-mail at Christopher.Hanger@sdcounty.ca.gov.

Sincerely,
Christopher Hanger
LUEG Program Manager
Department of Public Works

Digitally signed by
Christopher.Hanger@sdcounty.c
a.gov
@sdcounty.ca.gov
Date: 2025.08.15 16:37:02
-07'00'